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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

AprilS, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager . 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for March 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: . . '• ~ ·, 
.·· ·· .. 

The following monthly progres~ ~eport is submitted on behalf of ISP E~vironmental Services Inc. 
(IES) in satisfaction of the Section VIII.35 _ requirements . of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as :the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate · 
of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A The following actions have been taken to comply with the Order during the previous month: 

• 

• 

Continued coordination with the USEPA on resolving comments on the Draft Remedial 
Investigation Report. 
Continued coordination with the USEPA on the Agency's review of the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off-site 
ditches, and the Draft Feasibility Study . 

. . B. The following documents were submitted to the agencies during the previous month: 
. " ' . ~ '... . ' . . . 

• Monthly progress letter report dated March 5, 2012, inCI~ding an updated ·proj~ct 
. schedule dated March 2, 2012. 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the 'previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• ·None during the reporting period. 

2. Future Actions, Data, and Plans 

\ A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• Continue work on resolving comments from the USEPA on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 

• Continue work on resolving comments from the USEPA on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 

• Address comments from the USEPA on the revised Draft Remedial Investigation Report 
that incorporated the results of the investigation of off-site ditches (contingent on receipt 
of comments). 

• Address comments from the USEPA on the Draft Feasibility Study report (contingent on 
receipt of comments). 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the 
submittal to the USEP A of the revised draft RI report and the draft FS report, the schedule is 
controlled by the USEPA review process. As of the end of this reporting period comments 
from the USEPA on the FS were not received. Therefore, this period the schedule has been 
updated to project a new, estimated date for completion of the review process for the FS. 
The updates to the RI review process were made with the February progress report and are 
unchanged this period. · 
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B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the completion of draft RI and FS reports, as described above. However, responses are 
still pending from the USEP A on the remaining comments on the RI and the ecological 
risk assessment, and comments are pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to US EPA in a letter from Celeste Wills, 
Esq. of IES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
of IES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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ID Name I Duration I Start 

1 Site Characterization 358.2 wks 
I 204 Remedial Investigation (RI) Report 523.1 wks 

Fri 6/1/01 
Fri 7/5102 

~ RVRA Meeting with USEPA Owks 

r-ro6 Prepare Draft Rl Report 4.4 mons 
Fri 5/16/08 

Wed 5f7/08 
"207 Baseline Risk Assessment (RAJ 22.8wks 

'2o8 Prepare Draft Human Health RA (RI Appendix) 4.34 mons 

~ Prepare Draft Ecological RA (RI Appendix) 4.55 mons 

'210 Submit Draft RA Reports 0 wks 

~ EPA Review of Draft Rl & RA Reports 34.5 wks 

212 EPA Review of Response to Comments Submittals 154.4 wks 

Mon 5119/08 
Mon 5/19/08 
Mon 5/19/08 
Fri 10124/08 

Wed 9/17/08 
Mon 5118/09 

~ US EPA Approval of Off-Site Ditch Characterization Work Plan Owks 

214 USEPNConRail Agreement and/or Proceed Without Owks 
Thu 912/10 

Fri 10129/10 
215 Implement Off-Site Ditch Characterization and Amend Rl Report 20.6 wks 

216 USEPA Review of Final Rl and RA Reports 20.8 wks 
Mon 1/18/11 
Thu 1218/11 

217 Response to EPA Comments on Final Ri and RA Reports 4wks Wed 5/2112 

218 Prepare Final Rl & RA Reports 2mons Wed 5/30/12 
219 
220 ID Candidate Technologies 449.5wks 
221 ID Candidate Technologies· Phase I 4.5wks 

Fri 7/5/02 
Fri 7/5102 

223 ID Candidate Technologies· Phase II 68wks Thu 11/1/07 
224 Phase II Tech Memo of Candidate Tech 22wks rm- EPA Review of Revised Tech Memo 30.8 wks 

726 Revise Technical Memorandum 0.2 mons r-m- EPA Review and Approval of Draft Revised Technical 14wks 

Thu 11/1107 
Thu 4117/08 

Tue 11/18/08 
Mon 11124108 

Memorandum 

Ta Treatability Studies Evaluation & Final Determination 46wks 

'235 USEPA Review and Approval of QAPP 4Dwks r-m- USEPA Review and Comment 12.4 wks 

Thu 1/28/10 
Fri 5121/10 
Fr15/21/10 

237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 

~ EPA Approval of QAPP 16wks Fri 11/5/10 

~ Feasibility Study (FS) Report 189 wks 
I 240 RAOs 0.82wks 

'241 Alternatives Screening 127.6 wks 

Tue 11/18/08 
Tue 11/18/08 
Wed 2/18/09 

242 Alternatives Screening 74.6 wks 

'243 Technical Memorandum, S/S and Soil Washing 6wks 
Wed 2118/09 
Mon 7/20/09 

244 USEPA Review of Technical Memorandum 21 .8 wks Mon 8/31/09 

245 Presentation to USEPA 5wks Mon 6/27/11 

246 Draft FS Report 19.2 wks Thu 8/4111 
247 Submit Draft FS to USEPA Owks 

248 Agency Review/Comments 19wks 
Thu 12115/11 
Mon 12119/11 

249 FS Presentation to USEPA 0 wks Fri 4/27/12 

250 Prepare Final FS 9wks 

251 Submit Final FS Report 0 days 
Tue 5/1112 
Mon 712112 

I Task 

Updated Tue 4/3/12 

I Finish 

Wed 4123/08 
Tue 7/24112 

Fri 5/16/08 
Mon 9/8/08 

Fri 10/24108 
Tue 9/16/08 
Mon 9/22/08 
Fri 10/24/08 
Fri 5115109 
Tue 5/1112 

Thu 9/2110 
Fri 10/29/10 

Wed 1217111 
Tue 5/1/12 

Tue 5/29/12 

Tue 7/24/12 

Thu 2/24111 
Tue 8/6/02 
Fri 2/27/09 
Fri 4/11/08 

Tue11/18/08 
Fri 11121/08 
Fri 2127/09 

Thu 12/16/10 
Thu 2/24111 
Mon 8/16/10 

Thu 11/4/10 

Thu 2124/11 

Mon 7/2/12 
Tue 1212108 
Fri 7/29/11 

Fri 6/24111 
Fri 8/28/09 

Thu 1/28/10 

Fri 7/29/11 

Thu 12115/11 
Thu 12115/11 

Fri 4127112 
Fri 4127112 

Mon 712/12 
Mon 712112 

..., r. ' 

Figure 1 
RifFS PROJECT SCHEDULE 
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Middletown, NY 1094l 
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USEPA, Region II 
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